



**Clarence-Rockland
CORPORATION
de la Cité de/ of the City of
CLARENCE-ROCKLAND**

ADDENDUM #2

3/25/2021 15:45

2021-011

Tender Number

Waterworks & Laurier Street Paving

Request for Proposals Issued On:
February 26, 2021

Proposal Submission Deadline: 2:00:00 P.M. Local Time in Clarence-Rockland Ontario, Canada On.

April 8, 2021

THE INFORMATION CONTAINED IN THIS DOCUMENT IS TIME SENSITIVE

Please note: This addendum is to be considered part of the above noted Request for Proposal/Tender as though included with the original version. This addendum does not affect the closing date/time. Bidders should acknowledge receipt of all Addendum / Addenda by inserting in the space provided on the Bid Submission Form, the numbers of all Addendum / Addenda received during the bidding period.

QUESTION REQUESTING CLARIFICATION

The following questions were received:

1	Clarification	The City of Clarence-Rockland fully supports front line organizations and their efforts to fight the COVID-19 pandemic within the region. To support these efforts, the municipality is delaying the project construction period and has modified its local traffic designation to accommodate the COVID-19 vaccination clinic located at the Jean-Marc Lalonde Arena on Du Parc avenue in Rockland.
2	Clarification	Replace Section 1.0 Instruction to Contractors Item #7) CONTRACT TERM with: The term of the contract will be for a period of two (2) years. The phasing of the project shall be eliminated and all major construction work will be undertaken in 2022. The construction period shall be between April 4th to October 31st 2022. In the event the contractor would like to do preparation or investigation work, the City will permit minor work in the fall of 2021 from September 7th to November 19th 2021. No extra winter costs are to be submitted for these works.
3	Clarification	Replace Section 2.0 Standard Terms and Conditions Item #21) PRICING (TERM OF AGREEMENT) with: (b) As the term of the Work will span over approximately two (2) years, and the City is aware of recent material price fluctuations, the City will allow for a potential increase in material prices of up to a maximum of 10% of the stipulated price on the face of the Bid per line item consisting of material, not services. By February 15th, 2022 2:00 P.M., prior to commencing work, the Contractor(s) must provide written submissions evidencing a basis for increasing the price of materials as stipulated in their Bid for the Works. The City, in its sole and unfettered discretion, will decide whether to allow an increase of up to 10% of the price of materials as stipulated in the Contractor(s)' Bid for the Works. Failure to provide written submissions by February 15th, 2022 2:00 P.M prior to commencing work will result in no material price increases. There is only one (1) potential increase of material prices for the Works; in the event the Works are not completed by the end of 2022, there will not be a second potential increase of material prices. Renewal will be subject to Contractors providing revised Certificates of Insurance and WSIB Clearance Certificates.
4	Clarification	Replace Section 2.0 Standard Terms and Conditions Item #45) LIQUIDATED DAMAGES DUE TO LATE DELIVERY with: Part A and Part B of the contract shall be completed in its entirety by October 31st, 2022.
5	Clarification	Phase 1 & 2 - Part "A" – Pre-Construction Survey - Item 3 shall read: The item(s) of the contract shall be executed and completed in the month of October 2021.
6	Clarification	Additional information on geotechnical investigation; file Number 180105 Appendix A (BH14-15).pdf

END OF ADDENDUM #2